
DAILY WORK ORDER 

SITE MAMEs BOSSERT MFG. 
LOCATION; 1002 OSWEGO STREET 

UTICA, NEW YORK 

CONTRACTORS 0. H. MATERIALS 

EPA REGION II 

ASSIGNED WORK TASK(S)s 

1.) Begin laying block B/W 
areas #9 & #3, areas #12 0 #4 
and secure sample storage 
area, and areas #12 0 #o 

2.) Continue cleaning lights 
and package -for shipping 

3.) Demobe mini-trackhoe 

4.) Demobe equipment oper. 
and 2 - 3 RT's 

5.) Contact vendors -for pick 
up of their equipment 

DATEs JUNE 17, 1988 

CONTRACTOR REF's PAUL L. STREET 

OSC; JACK D. HARMON 

WORK COMPLETED PREVIOUS DWO 

1.) (X) 
NO 
( ) 

CONT. 
( } 

) (X) < ) 

) (X) 

) (X) 

( ) 

( ) 

( ) 

( ) 

( ) 

APPROVED EQUIPMENT/ 
MATERIALS; 
Decon Trailer-
Passenger Van 
Pick-up Truck 
Rental vehicle 
Mini-Trackhoe 
Forkli ft 
Tele-Fax 

COMMENTS; 

Command Post Trailer (fully operational) 
24 Hour Security (continuing) 
Port—A-Johns (3) 
Masonary Block & Mortar 
F'ortab 1 e Rad i oes 
Scafoldi nq 

TRACTOR REP'S SIGNATURE; 

'S SIGNATURE; 

T) 

DATE; 

DATEs 

ae 

427793 




